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INTRODUCTION 
 
The Advanced Reactor Transition (ART) Program, PBS RL-RC03, Work Breakdown Structure (WBS) 3.1.3, 
consists of the Nuclear Energy (NE) Legacies and the 309 Building/Plutonium Recycle Test Reactor 
(PRTR) activities.   
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2002. 
 

NOTABLE ACCOMPLISHMENTS  
 
NE Legacies Deactivation —Field work commenced to prepare the Composite Reactor Component 
Test Activity (CRCTA) vessel for sodium residual cleaning.  The scope of work is to clean the top of the 
vessel head to allow access into the caisson area. Subsequent activities will install a dip tube to the 
bottom of the vessel and perform asbestos abatement inside the caisson. 
 
A multi-group evaluation team and scoring plan was developed for evaluating outside contractor’s 
proposals for cleaning residuals from the CRCTA and 3718-M tanks.  
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 
No breakthroughs or opportunities for improvement are identified at this time. 
 

UPCOMING ACTIVITIES 
 
Shutdown the 309 Building — To minimize Surveillance and Maintenance (S&M) costs while aligning 
with the 300 Area Accelerated Closure Plan the 309 building will be secured to minimize intrusion, 
pending resumption of deactivation activities in 2009.   
 
NE Legacies Deactivation — A contract will be placed for cleaning sodium residue from 3718M and 
CRCTA tanks. 
 

MILESTONE ACHIEVEMENT 
 
There are no ART Milestones. 
 

PERFORMANCE OBJECTIVES 
 
Nothing to report at this time. 
 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
Nothing to report at this time. 
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BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 
None to report. 


